
On Cost, On Schedule, Built for the Next 50 Years...The Renovator
A Pentagon Renovation & Construction Program Offi ce Newsletter

4

A Newsletter from  the Pentagon Renovation & Construction Program Offi ce

PENREN is charged wi th 

transforming the 63-year old 

headquarters of the U.S. military 

into a modern, flexible and 

efficient work environment.  

PENREN’s  co re  m iss ion 

is to provide the  Pentagon 

Reservation with optimum 

Faci l i t ies and Information 

Technology through renovation, 

construction, and modernization.  

PENREN’s award-winning 

acquis i t ion approach and 

program management strategy 

h a v e  l e d  t o  s u c c e s s f u l  

completion of several projects in 

addition to the original renovation 

work.
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B-CSR TO PROVIDE RELIABLE AND SECURE SERVER SUPPORT
IT’S NEW APPROACH TO INFORMATION MANAGEMENT

Pentagon Renovation and Construc-
tion Information Technology (PENREN 
IT) is putting the fi nishing touches on 
Wedge 3’s Basement-Consolidated Server 
Room (B-CSR). The B-CSR is a new 
approach to information management 
that guarantees more reliable and se-
cure server support to Pentagon tenants.                                                                                    

The U.S. Army Program Executive Offi ce 
Enterprise Information Systems (PEO 
EIS) Information Technology Systems 
(ITS) Project Offi ce-Pentagon Renovation 
is leading IT implementation of the B-CSR 
for PENREN. 

LEED® CEREMONY FOR REMOTE DELIVERY FACILITY

In  a  ceremony held on May 23, 
2006, the U.S. Green Building  Coun-
cil (USBGC)  awarded  the Remote 
Delivery Facility (RDF)  a  respected 
Leadership in Energy and Environ-
mental Design (LEED®) certification.  

The certifi cation recognizes the Pentagon 
Renovation and Construction Program 
Offi ce’s success with implementing sus-
tainable design and costruction for the 
RDF. One of the RDF’s most recogniz-
able sustainable features is its massive 
250,000 square foot vegetated roof.   

PENREN has constructed three of the 
seven DoD-wide LEED® rated facilities 
which include the Metro Entrance Facility 
(MEF), Pentagon Athletic Center (PAC) 
and the Remote Delivery Facility (RDF).  

CONTINUED ON PAGE 4

IT’S NEW APPROACH TO INFORMATION MANAGEMENT

PENREN EARNS U.S. GREEN BUILDING CERTIFICATION 

Today, the B-CSR is the Pentagon’s largest consolidated 
server room. At approximately 15,000 square feet, it re-
places the individually operated server rooms (classifi ed 
and unclassifi ed) in Wedge 3. The B-CSR also replaces 
the shared computer facility in room 1D1070. Already, 
consolidated server rooms are deployed in the renovated 
Wedges 1 and 2. 

The majority of tenants using the B-CSR will be up-
graded to blade servers – the latest server technol-
ogy in the information mangagment market. The blades 
are more advanced and efficient than older models. 

Some tenants have special requirements that make 
it impractical for them to migrate data to blade serv-
ers. ITS-Pentagon Renovation accommodates these 
tenants with a sectioned-off “legacy room” in the 
B-CSR, where older server platforms are supported. 

Regardless the server model – blade or legacy – all ten-
ants with equipment in the B-CSR will reap the ben-
efits of improved power and cooling systems. These 
systems are engineered to tap mission-critical power 
and chilled water supplies in the event of an outage 
to protect tenants from system failure and data loss. 

The Services are already moving IT equipment into the 
B-CSR and migrating data to blade servers. ITS-Pentagon 
Renovation will continue to support tenants as they move in 
over the next year. ITS-Pentagon Renovation will transfer 

B-CSR management to the U.S. Army Information Tech-
nology Agency (ITA) after tenant occupation is complete.
ITA’s Data Center will have staff on site at the B-CSR for 
24 hours a day to enforce access control and to maintain 
and monitor equipment. Additionally, ITA will continue to 
keep detailed ownership records of all equipment placed 
in the B-CSR. ITS-Pentagon Renovation created this 
process, and currently manages it, in response to lessons-
learned during the continuing effort to vacate 1D1070.  

The implemetation of B-CSR with standard equipment, sys-
tem failure protection, 24 hour security and centralized opera-
tion and maintenance, will be an important step in achieving 
an enterprise solution for IT in the Pentagon. 

CONTINUED FROM PAGE 1

Mr. Michael Donley, Director of Administration and Manage-
ment addresses LEED® ceremony attendees on the RDF’s 
vegetated roof. 

Blade servers are secured and locked in cabinets.

Most Pentagon tenants in the B-CSR are migrating to blade 
servers. 
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PENTAGON RENOVATION PROJECT WATCH
Images and Updates on Pentagon Renovation & Construction Projects

A Pentagon Renovation & Construction Program Offi ce Newsletter

Wedges 2-5 Renovation

Early in the build out phase, a worker installs sprinkler piping in 
a Wedge 3 area.

Workers repair and refi nish lightwell walls. 

Field engineers check the progress of the new escalator along 
Corridor 8.

PENTAGON RENOVATION PROJECT WATCH (cont.)
Pentagon Library and Conference Center (PLC2)

Worker cleans up PLC2 library space.

The Pentagon Library and Conference Center (PLC2) construction is nearly complete. PLC2’s Grand 
Hall terrazzo on the basement level is placed with the grinding and polishing process underway.  Ter-
razzo preparation and placing is also underway on the mezzanine level.  The curtain wall fram-
ing and glass installation is ongoing with an approximate completion in early June 2006.

Already, several elevators and escalators are near completion. The facility’s skylights are installed, the  limestone  exterior of  the en-
try pavilion is complete and topsoil is being placed on the Parade Field and planters.  The interior fi nishes are ongoing including car-
pet for the library, bathroom ceramic tiles, kitchen quarry tile, painting and suspended ceiling in many of the conference rooms.  

IT and AV cabling is well underway  or complete in several areas located at PLC2’s South end.  The testing and commissioning of electrical 
and mechanical systems is progressing. The new sanitary lift station is complete.  The Army Library completed the installation of the mov-
able shelving track system.   The systems furniture set-up is expected to begin June 2006.

Wedge 3, phase 1 comprises the fi rst through fi fth fl oors and rings A-E between Corridors 7 and 8. In Wedge 3, 
phase 1 construction teams are approximately sixty percent through the Short Integrated Production (SIP) sched-
ule.  SIP is the schedule used to complete the tenant fi t out components of the construction.   During Wedge 3, 
Phase 1, teams are conducting two SIPS project efforts simultaneously.  There are approximately 64 separate 
construction crews working in different spaces to complete one element of the work. Later, the teams will rotate to 
the next space, until all spaces are complete and ready for fi nal inspection. In Wedge 3, Phase 1 work for tenant 
fi t out areas are ongoing. Area 13 is eighty percent complete, area 14, thirty fi ve percent complete and area 10 is 
twenty fi ve percent complete. In Corridor 7, CRAC unit testing is complete and the installation of active equipment 
is ongoing. The Corridor 8 cabling and controls are forty percent complete.  

In Wedge 3, phase 2, demolition and abatement are near completion. Pre- SIPS work to prepare the area for the 
Short Integrated Production schedule has begun on the fi rst fl oors. The structural patching, replacement and fi re-
proofi ng is twenty percent complete. On August 7, 2006, tenant fi t out will begin.

Wedges 2-5 Encompass 4.5 Million Square Feet Of Pentagon Space To Be Renovated By 2011.  

PENREN is renovating the old Pentagon Athletic Center into a new full-service 
conference center.  The facility will also be the new home of the Pentagon Library. 

PLC2 workers grind terrazzo fl ooring located at the Grand 
Hall entrance.

PENREN DEPUTY FOR IT HONORED  

The Pentagon Renovation and Construction Program Offi ce congrat-
ulate Sajeel Ahmed, Deputy Director for Information Technology 
(IT).  On May 24, 2006, Government Computer News (GCN) hon-
ored his achievements at an award luncheon for the top twelve 2006 
Government IT Leaders.  Mr. Ahmed was recognized for “outstand-
ing leadership in applying technology in the service of government.” 

The GCN IT Leadership Awards annually recognize distin-
guished individuals from federal, state and local governments 
for their outstanding work in the field of government infor-
mation technology. The 2006 award recipients were selected 
from more than 90 candidates who were nominated by col-
leagues, co-workers or superiors.  The winning twelve candi-
dates were chosen by a panel of current and former federal IT 
leaders, industry executives and senior editors of PostNews-
week Tech Media, publisher of Government Computer News.

GCN  TOP IT LEADERSHIP  AWARD 
Workers assemble and install interior walls in Wedge 3.

On May 24, 2006, Mr. Sajeel Ahmed, PENREN Deputy for IT
(right) is presented the GCN Top IT Leadership Award.
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